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      Annotation

    
        
          The study of design and implementation factors that leads to the increase of the cost and time risks during the construction phase is considered as one of the basic rules for the successful task and that will lead to control the cash flow and control the time through the construction. There is an attempt in this research to follow up the effective factors on cost and time risks like the effect of layouts and designs preparing also the effect of contracts types and other factors and its combined impact on real fundamentals of cash flows and to avoid the differences which may occur due to misunderstanding or any confusion between the contract parties, especially in payments paid by the project owner to the contract. The research includes the field the survey which depended on the questionnaire that prepared in a significant manner and distributed to different parties which have scientific and practical experiences on projects. The research conclusion pointed out that design requirements are the major influencing factor that represents (70%) of the project cost overrun risk and then comes to the other factors having lower values of effect.
        

        
          Изучение факторов проектирования и реализации, которые приводят к увеличению затрат и временных рисков на этапе строительства, рассматривается как одно из основных правил для успешной задачи и которое приведет к контролю потока наличности и контролю времени через строительство , В этом исследовании предпринимаются попытки отслеживать эффективные факторы, связанные с затратами и временными рисками, такими как влияние макетов и проектов, а также влияние типов договоров и других факторов и его совокупное воздействие на реальные основы денежных потоков и избежать различий Которые могут возникнуть из-за непонимания или путаницы между сторонами договора, особенно в отношении платежей, уплаченных владельцем проекта за контракт. Исследование включает область опроса, которая зависит от подготовленной значительным образом вопросника и распространяется среди различных сторон, имеющих научный и практический опыт в отношении проектов. В исследовании было указано, что проектные требования являются основным фактором влияния, который представляет (70%) риск превышения стоимости проекта, а затем переходит к другим факторам, имеющим более низкие значения эффекта.
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