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      Annotation

    
        
          Представлен способ управления процессом строительства, который называется метод анализа и оценки программ (PERT). Также были рассмотрены и другие методы вероятностного моделирования, такие как графический метод анализа и метод статистических испытаний, проведен сравнительный анализ преимуществ и недостатков данных методов. Метод PERT позволяет контролировать ожидаемую продолжительность проекта, а также рассчитать вероятность его завершения в срок. Пример использования метода PERT для контроля проекта представлен сравнением проекта с контролируемым процессом строительства и полностью неконтролируемым.
        

        
          Introduced to control the construction process, which is called the method of analysis and program evaluation (PERT). Also considered are other methods of probabilistic modeling, such as Graphical analysis method (GERT) and the method of statistical trials (Monte Carlo), a comparative analysis of the advantages and disadvantages of these methods. The PERT technique allows to control the expected duration of the project, and calculate the probability of completion on time. An example of using PERT method for project control presents a comparison of the project with a controlled construction process and is completely out of control.
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