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          Тема выпускной квалификационной работы: Оптимизация технологических параметров работы в скользящей опалубки с помощью математической модели и ее интеграции с 4D моделью проекта.
Задачи, которые решаются в исследовании:
	Поэтапно описаны основные технологические процессы и параметры, влияющие на скорость и качество возведения вертикальных конструкций в скользящей опалубке 
	Создана аналитическая модель технологии возведения вертикальной конструкции в скользящей опалубке.  
	Определен способ оптимизации конструктивных параметров технологии скользящей опалубки с помощью полученной стохастической математической модели
	Разработан подход к взаимодействию разработанной аналитической модели технологического процесса с 4Д моделью проекта
	Обосновано применение полученной зависимости и подхода на проекте возведения монолитной конструкции в скользящей опалубке. 
Показано, что исследования, связанные со скользящей опалубкой, а также с применением BIM технологий для опалубочных работ не рассматривают возможность одновременной оптимизации отдельных технологических параметров в условиях сокращенных сроков строительства.
Предложена математическая стохастическая модель процесса возведения вертикальной конструкции в скользящей опалубке. Она позволяет подбирать независимые технологические характеристики процесса для его сокращенной длительности. Предложена методика взаимодействия 4Д модели и созданной математической модели. Она предлагает использовать математическую модель для оптимизации технологических параметров отдельного процесса, а полученные изменения фиксировать в 4D модели.
Предложенная модель и система ее интеграции с 4Д моделью проекта апробированы на проекте Artic LNG2, в котором в ограниченные сроки осуществляется большой объем работ в скользящей опалубке. Определены технологические параметры, с которыми строительство выбранной вертикальной конструкции будет проведено в заданные сроки. Получены вероятности наступления ограничивающих условий модели для каждого альтернативного варианта технологических параметров. Апробированный к проекту цикл взаимодействия 4D модели проекта и математической модели процесса позволил построить конструкцию в сокращенные сроки.
        

        
          Master thesis topic: sliding formwork technological parameters optimization with mathematical model and its 4D project model collaboration.
Tasks of the work are following: 
	Describe in stages the main technological processes and parameters that affect the speed and quality of the erection of vertical structures in sliding formwork
	Create an analytical model of the vertical structure slipforming construction.
	To determine a method for optimizing the design parameters of sliding formwork technology using the obtained stochastic mathematical model
	Develop an approach to the interaction of the developed analytical model of the technological process with the 4D model of the project
	Justify the application of the obtained dependence and approach to the project of erecting a monolithic structure in a sliding formwork.
It is shown that studies related to sliding formwork, as well as the use of BIM technologies for formwork, do not consider the possibility of simultaneous optimization of individual technological parameters in the conditions of shortened construction periods.
A mathematical stochastic model of the process of erecting a vertical structure in a sliding formwork is proposed. It selects independent technological characteristics of the process for its reduced duration. A technique for the interaction of the 4D model and the created mathematical model is proposed. It supposed to use a mathematical model to optimize the technological parameters of an individual process and record the changes in the 4D environment.
The proposed model and its integration system with the 4D model of the project were tested on the Artic LNG2 project, in which a large amount of work in sliding formwork is carried out for a limited time. The technological parameters which allows to finish wall construction at time with minimum cost are determined. The probabilities of the occurrence of the limiting conditions of the model for each alternative variant of technological parameters are obtained. The cycle of interaction of the 4D model of the project and the mathematical model of the process, which was tested for the project, made it possible to build the structure in a shorter time.
        

    

  

  
    
      Document access rights

    

		
      Network
    		
      User group
    		
      Action
    	
	
              	
        ILC SPbPU Local Network
      		
        All
      		
          [image: Read]
                  [image: Print]
              	
      
	
              	
        Internet
      		
        Authorized users SPbPU
      		
          [image: Read]
                  [image: Print]
              	
      
	
          [image: ->]
              	
        Internet
      		
        Anonymous
      		
                      	
      


    

  

  
    Usage statistics

    
        
          	
                
                  [image: stat]
              	
                Access count: 26
                

                Last 30 days: 0
                

                
                  Detailed usage statistics
                
              


        

    

  


    

  
        
      
        		
              

	Advanced Search
	Attribute Search
	Contacts
	Information Library Complex



              	Last Arrivals
	Most Requested Items


            	
              
    © SPbPU, 1996-2023



    Powered by ILS 
    
    «Ruslan-Neo»
    (© OOO «OLS»)


            	
			


      

    
  

  

[image: ]





