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      Annotation

    
        
          В работе на основе проекта путепровода разработан проект организации строительства. Произведено сравнение двух вариантов погружения свай фундаментов опор и двух вариантов монтажа балок пролетных строений. Описана принятая технология строительства путепровода. Определены и обоснованы потребности строительства в кадрах и жилье, машинах и механизмах. Разработаны генеральный и ситуационный планы строительства, технологические схемы строительства опор и монтажа балок пролетных строений, календарный план строительства путепровода.
        

        
          In this work on the basis of the project of the overpass the project of the organization of construction is developed. The comparison of two variants of immersion of piles of foundations of supports and two variants of installation of beams of superstructures is made. The technology adopted for the construction of the overpass describes. The needs of construction personnel and housing, machinery and mechanisms are identified and justified. The General and situational plans of construction, technological schemes of construction of supports and installation of beams of superstructures, the calendar plan of construction of the overpass are developed.
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